California Department of Water Resources

Contract No. B-81570

Sacramento River Conservation Area Coordinator

QUARTERLY REPORT

{-w Quarter Fiscal Year 19988 First Quarter 1998-99 Budget Fiscal Year 1999 Budget* Project Budget
ourth and First Quarter 1999 (9 Months) (Two Year)

CSU, Chico Research Foundation Budget | Expenditures | Variance § Budget |Expenditures| Variance | Budget |Expenditures| Variance
Task 1. Finalize MOU $0 $0 $0F $11,475 $0| $11,4751 $15,300 $0 [ $15,300
Task 2: Finalize by-laws $0 $0 | $0) $9,270 $0 $9,270 ) $12,360 $0 ] $12,360
Task 3: File papers for non-profit $0 $0 $0 $2,205 $0 $2,205 $2,940 $0 $2,940
Task 4: Recruit Board of Directors $0 $0 $0] $19,508 $0| $19,508 § $43,069 $0 $43,069

|Task 5: Outreach Program $0 $0 $0F $23,198 $0| $23,1981 $57,863 $0]| $57,863
Task 6. Site-specific planning $0 _$0 $0) 92,205 $0 $2,205 ] $50,550 $0 | $50,550
Task 7: Administration $0 $0 $0 $900 $0 $900 $2,200 $0 $2,200
Task 8: Atlend mealings - $0 $0 $0 $6,210 $0 $6,210] $15,662 $0 $15.662
_ ProjectTotak ¥ R0 T §0] T $0) $74.971 | $0 ] $74,971 5190944 $0 | $199,944

* Because subcontract with CSUC Research Foundation was not approved until October 5, 1998, Fiscal Year 1999 budget
and expenditures are based on the final three quarters of FY 1999.

Total Funding for Project from Bay-Delta Account

$199,944.00
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